

Group A Diary — 19.05.2026 - 27.05.2026

Backend Team: Andrejs Grisin, Vitalina Alipova, Anastasia Petrova, Alan Kurilov

Frontend Team: Igor Sieradzki, Anca Morosan, Arushee Kumar, Kunal Sharma

Overview

This week was primarily dedicated to bug fixing, integration, and preparation for the midterm presentation. Instead of focusing on individual feature development, the team concentrated on stabilizing the application and ensuring that a functional prototype could be demonstrated during the presentation.

Backend Team

Anastasia

- Coordinated bug fixing activities together with the backend team.
- Contributed to resolving integration and functionality issues across the application.
- Prepared the midterm presentation slides and presentation script.
- Assisted in reviewing the overall project status and ensuring readiness for the prototype demonstration.

Vitalina

- Made significant contributions to identifying and fixing backend bugs.
- Participated in integration testing and validation of implemented features.
- Created the prototype demonstration video for the presentation.
- Designed and prepared two presentation slides.

Andrejs

- Contributed extensively to backend bug fixing and system stabilization.
- Created and documented the project README.md file.
- Implemented a database mockup used for testing and development purposes.
- Developed and merged tests for the leaderboard and leaderboard history functionality.
- Participated in reviewing project documentation together with the team.

Alan

- Implemented tests for stock ticker search functionality.
- Reviewed and tested the trading module.
- Identified and fixed issues within the trading.py implementation.

Additionally

- All backend team members reviewed and validated the README documentation.
- The team focused on improving application stability and preparing a reliable prototype for demonstration.

Frontend Team

Igor

- Worked on improving the UI mockup and user experience.
- Submitted a pull request implementing: A new **/profile** page displaying user statistics, including net worth, number of trades, win rate, and ranking, an account information editing form, a warning banner displayed on the Dashboard when a user's net worth falls below \$500.

Planned Tasks (after presentation)

- Coordinate UX improvements across all frontend pages.
- Improve error handling and loading states.
- Enhance Dashboard and Profile page usability.
- Review and address edge cases throughout the frontend.

Anca

Planned Tasks (completion expected by Friday)

- Apply feedback to authentication pages and shared UI components.
- Improve performance and loading speed of the login page and reusable components.
- Handle additional authentication edge cases, including expired tokens and network failures.

Kunal

Planned Tasks (completion expected by Friday)

- Improve the user experience of the trading workflow.
- Optimize performance of the Market and Stock Details pages.
- Implement additional validation and edge case handling for buy and sell operations, including invalid share quantities and market availability checks.

Arushee

Planned Tasks (completion expected by Friday)

- Improve the user interface of leaderboard and profile pages.
- Optimize loading performance of leaderboard and portfolio views.
- Apply feedback to Trades, Portfolio, and Public User Profile pages.

Summary

The project prototype is functional and ready for demonstration. During this reporting period, the primary focus was on bug fixing, integration, testing, documentation, and presentation preparation. Following the midterm presentation, the team will continue implementing the

remaining frontend improvements, usability enhancements, and additional edge-case handling.