

Group A Diary —17.06.2026

Backend Team: Andrejs Grisin, Vitalina Alipova, Anastasia Petrova, Alan Kurilov

Frontend Team: Igor Sieradzki, Anca Morosan, Arushee Kumar, Kunal Sharma

Backend Team

Anastasia created a monthly work plan for the backend team and coordinated the team during the bug-fixing process. She helped structure the remaining tasks and ensured that the team had a clear overview of priorities for testing, documentation, and final feature completion.

Vitalina worked on Backend Task BE2 and focused on fixing infrastructure issues and improving test stability.

Infrastructure fixes:

- Fixed the import issue in conftest.py related to from main import app.
- Fixed the Redis crash in redis_client.py, so the application no longer fails immediately on startup if Redis is unavailable.
- Fixed the Redis-related crash in the main.py startup event by wrapping the relevant logic in a try/except block.

Tests written and passing:

- test_buy_stock_success
- test_buy_stock_insufficient_funds — verifies that the system returns status code 400 when the user's balance is too low.
- test_buy_stock_bankrupt — verifies that the system returns status code 403 when the account is bankrupt.
- test_sell_stock_success — verifies that selling works correctly when the user owns the required holding.
- test_sell_stock_not_enough — verifies that the system returns status code 400 when the user tries to sell more shares than they own.

Andrejs continued working on the GCP deployment and fixed several issues related to frontend-backend integration. His work helped improve the stability of the deployed version and supported the preparation for final testing.

Alan focused on writing and improving backend tests. His work contributed to increasing test coverage and validating the reliability of implemented backend functionality.

Frontend Team

Igor prepared a plan for the frontend team and coordinated the remaining frontend tasks. He helped organize priorities related to UI improvements, testing, and final integration with the backend.

Kunal worked on frontend documentation, testing, and bug fixing. His work supported the improvement of frontend reliability and helped prepare the project for the final phase.

Arushee was responsible for the UI design direction and worked on tests and bug fixing. She contributed to improving the visual consistency and usability of the frontend.

Anca focused on fixing frontend bugs and improving the stability of the user interface.

Summary

Overall, this week was mainly dedicated to stabilizing the project after the prototype phase. The team focused on fixing infrastructure problems, improving frontend and backend reliability, writing tests, and planning the remaining work for the final presentation. The backend team made progress on Redis stability, test setup, and trading-related tests, while the frontend team continued improving the UI, fixing bugs, and preparing documentation and tests.